
R-2813B Timeline for Design-Build Team Selection Process

NC 146 (Long Shoals Road) from west of Clayton Road (SR 3501) to east of I-26

Revised February 9, 2007

RFQ Advertisement December 15,, 2005

Statement of Qualifications due back from Contractors January 11, 2006

Department Announces Short-listed Teams January 26, 2006

Provide External RFP to Teams February 1, 2006

Pre-RFP Meeting with Short-listed Teams February 23, 2006
Taylor & Murphy 8:30 am

Wright Brothers 10:00 am

Issue Final RFP May 8, 2006

Final RFP Questions due from Short-listed Teams May, 19, 2006

Final RFP Meeting with Short-listed Teams May 25, 2006
Taylor & Murphy 8:30 am

Wright Brothers 10:00 am

Technical Proposals and Sealed Price Proposals Due November 21, 2006

Technical Presentations by Short-listed Teams December 14, 2006 
Taylor & Murphy 8:30 am

Wright Brothers 10:30 am

Determination of Best Value, Open Price Proposals and Announce Technical Scores December 21, 2006

Issue Revised RFP for BAFO February 12, 2007

Technical Proposal Supplemental Information and Sealed Price Proposals Due March 13, 2007

Determination of Best and Final Offer March 22, 2007

Award of Project by Board of Transportation April 5, 2007
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